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Work C o m p l e t e d : A u g u s t 30 -Sep tember 5, 2007 

Began installing turbidity curtain at Islands 1 and 2 and Removal Area 6B. 
Began constructing a temporary access road along Removal Area 6B 
and Upland Area 6B1. 
Began installing temporary erosion control features (earthworks) at Upland Area 6B1. 
Completed clearing and grubbing of Removal Areas 7 and 8. 
Continued installing steel sheeting for the Phase I cofferdam. 
Completed excavation of TSCA soil from Removal Area 3B. 
Solidified, loaded and transported excavated material to Allied Waste's C&C landfill in 
Marshall, Michigan (non-TSCA material) and EQ's Wayne Disposal in Detroit, Ml. 
Continued staging soil at Staging Area 2S. 
Continued post-excavation activities including finish grading and placing topsoil on the 
north and south banks of the Kalamazoo River upstream of the Route 131 Bridge. 
Completed mobilization of equipment, personnel, and materials for seeding and placing 
of erosion control blanket. 
Began seeding and placing erosion control blanket in Removal Areas 1, 2A, and 3A. 
Completed the removal of the top portion of the access roads along the north bank of the 
Kalamazoo River. 
Continued surveying and confirmation sampling in Removal Areas 3B and 4B. 
Continued turbidity monitoring of the Kalamazoo River to support removal activities. 
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Work Planned: September 6-12, 2007 

Continue installing turbidity curtain at Islands 1 and 2 and Removal Area 6B. 
Begin developing access to Islands 1 and 2. 
Continue construction of a temporary access road along Removal Areas 6B, 7, and 8 
(pending finalization of access agreement with Meijer). 
Continue installing temporary erosion control features (earthworks)'at Upland Area 6B1. 
Begin removal of Staging Area IN. 
Complete installation of steel sheeting for the construction of the Phase I cofferdam. 
Continue loading and transporting solidified TSCA material from Staging Area 2S to EQ's 
Wayne Disposal in Detroit, Ml. Complete staging and segregating soil at Staging 
Area 2S. 
Continue seeding and placing erosion control mats at Upland Areas 3A1 and 3A2, 
Removal Areas 4A, 5, and 6A, and Island 3. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 3B. 
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Removal Progress 
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o* 

Week End Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the consen/atlve estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal In response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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R e m o v a l P rog ress 
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Health & Safety Update 

• Four Loss Prevention Observations (LPOs) were completed this week. 
A total of 48 LPOs have been completed for the project to date. 

• Loss Prevention System (LPS) training was performed for subcontractor personnel 
(JFNew and Terra) on August 30, 2007. 

Weather Summary 

• No weather delays were encountered during this reporting period. 

Environmental IVIonitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: ~ 19,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A d No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No D Yes ^ , in Removal Area(s): 38, 4B, 

and Upland Area 481 
Cleanup Standard Achieved? N/A Q Yes ^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• An impact hammer and crane will be mobilized to the Site to assist in driving steel 
sheeting for the Phase I cofferdam to the revised design depth. 
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Equipment on Site 

Komatsu PC-300 Excavator 
Hitachi 450 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
Vacuum Truck 
Stump Shear 
CAT 328 Loader (King) 
Terex RT 50-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

IndiVlciual/Affillatlon 
' t i S ^ ^ 

Terra Contracting Staff 22 22 22 22 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Weston Contractors 
Rick Difiore/ARCADIS BBLES 
Steve Garbaciak/ARCADIS BBL 
Doug Cowin/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Chadd General/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL X X 
Joe Willoughby/ARCADIS 
BBLES 

Nick Harmer/ARCADIS BBL 
Other Subcontractors (Specify) 
JFNew 
King Construction 
(WCS/cofferdam) 
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Photos from Week #18 
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Installing steel sheeting for the Phase I cofferdam. Seeding in Removal Area 1. 

Unloading geosynthetic materials for 
staging area construction. 

Performing grading as a part of post-excavation activities. 
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Targe ted R e m o v a l A r e a s — F o r m e r P la inwe l l I m p o u n d m e n t 
COFFERDAM AREA 1 <7 

COFFEROAMAREA} | \ 

\ \ ^ ' " » * REMOV. 
\ \ , ' • K AREA IJA 

ARM ire \ \ . . . v - \ / i iKJ , ,2, 

\ 1 

LEGEND: 

SHORELINE 

RIVER 

STAGINGAREA 

TRUCKTRAFFIC 

|M|F*| AREAS TARGETED FOR REMOVAL IN 2007 

I I CLEARING/GRUBBINGCOMPLETE 
^ ^ _ ^ REMOVAL COMPLETE 
I 1 REMOVALAND REPLANTING COMPLETE ''*<«-(j, 

REMOVAL AREA TO/FROM DISPOSAL AREA C H AREAS TARGETED FOR REMOVAL IN 2008 

All dimensions and features represented on this map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined'at the time of 
construction. 
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